Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
		1	30.00	0.50 + 0.45 / 2	0.025	0.36	
		1	30.00	0.45 + 0.50 / 2	0.025	0.36	
		1	30.00	0.50 + 0.45 / 2	0.025	0.36	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	28.70	0.45 + 0.45 / 2	0.025	0.32	
	15th Cross (From 8th Main to 15th A Cross)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.50 / 2	0.025	0.36	
		1	30.00	0.50 + 0.45 / 2	0.025	0.36	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	28.50	0.45 + 0.45 / 2	0.025	0.32	
	16th Cross (From 8th Main to Dead End)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	6.40	0.45 + 0.45 / 2	0.025	0.07	

CAFC

E.E.

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	17th Cross B Kodandaramaiah Main Road (From 8th Main to Dead End)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.40 / 2	0.025	0.32	
		1	30.00	0.40 + 0.45 / 2	0.025	0.32	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.50 / 2	0.025	0.36	
	C&FC	1	30.00	0.50 + 0.45 / 2	0.025	0.36	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
	C&RC E.E.	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	26.80	0.45 + 0.45 / 2	0.025	0.30	
	17th B Main (From 15th Cross to 17th Cross)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	25.90	0.45 + 0.45 / 2	0.025	0.29	
	Cross Road (From 15th Cross to 17th Cross)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	8.50	0.45 + 0.45 / 2	0.025	0.10	

Item No	Discription of Item	No	Length	Breadth	Depth	Qty	Unit
	Cross Road (From 15th Cross to 17th Cross)	1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	30.00	0.45 + 0.45 / 2	0.025	0.34	
		1	8.50	0.45 + 0.45 / 2	0.025	0.10	
	Cross Road (From 15th Cross to 17th Cross)	1	30.00	0.45 + 0.40 / 2	0.025	0.32	
		1	28.50	0.40 + 0.45 / 2	0.025	0.30	
	Cross Road	1	14.80	0.45 + 0.40 / 2	0.025	0.16	
	Cross Road	1	12.30	0.45 + 0.45 / 2	0.025	0.14	
	Cross Cutting		**Avg**				
	15th B Cross (From 8th Main to Dead End)	35	6.80	0.45 + 0.45 / 2	0.025	2.68	
	15th A Cross (From 8th Main to 15th Cross)	34	5.30	0.45 + 0.45 / 2	0.025	2.03	
	15th Cross (From 8th Main to 15th A Cross)	37	7.50	0.45 + 0.45 / 2	0.025	3.12	
	16th Cross (From 8th Main to Dead End)	13	7.60	0.45 + 0.45 / 2	0.025	1.11	
	17th Cross B Kodandaramaiah Main Road (From 8th Main to Dead End)	46	7.60	0.45 + 0.45 / 2	0.025	3.93	
	17th B Main (From 15th Cross to 17th Cross)	6	7.20	0.45 + 0.45 / 2	0.025	0.49	
	Cross Road (From 15th Cross to 17th Cross)	7	6.80	0.45 + 0.45 / 2	0.025	0.54	
	Cross Road (From 15th Cross to 17th Cross)	7	6.90	0.45 + 0.45 / 2	0.025	0.54	
	Cross Road (From 15th Cross to 17th Cross)	6	6.60	0.45 + 0.45 / 2	0.025	0.45	
	Cross Road	2	6.00	0.45 + 0.45 / 2	0.025	0.14	
	Cross Cutting	4	6.50	0.45 + 0.45 / 2	0.025	0.29	
					Present Qty	**38.68**	**Cum**

E.E.

Name Of Work : Providing and laying HDPE Water line in Ganesha Temple Block-4 in J P Park Ward No-17.							
A) Detailed Measurements							
Item No	**Discription of Item**	**No**	**Length**	**Breadth**	**Depth**	**Qty**	**Unit**
22	Conveying the excavated earth silt debri\s and over burden earth etc., to a lead of upto 9 to 10km distance by using private vehicle this includes the cost of loading and unloading charges etc complete.						
	Quantity Vide Item No:1					925.02	
	Quantity Vide Item No:14					462.44	
	Quantity Vide Item No:1 - Quantity Vide Item No:14					462.58	
					Present Qty	**462.58**	**Cum**

Certificate:

1 This is to certify that work done is satisfactorily.

2 There is no departmental issues of material by BBMP.

3 All the debris have been cleared from the work spots by agency.

NAME OF WORK :-

PROVIDING AND LAYING HDPE WATERLINE IN GANESHA TEMPLE BLOCK - 4 IN J.P. PARK WARD NO 17



AEE

Executive Engineer
Rajarajeshwarinagar Division
Bruhat Bangalore Mahanagara Palike
Bangalore - 560 054